MEMORANDUM

TO: West Lafayette Redevelopment Commission
FROM: Ed Garrison, Engineering Assistant

DATE: September 16, 2015

CC: Doug Payne, Street Department

Judy Rhodes, Clerk-Treasurer
Dave Buck, Public Works Director

SUBJECT: 2015 STREET RESURFACING PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Redevelopment
Commission approve Change Order No. 1 to the 2015 Street Resurfacing
Project. This change order is necessary to adjust the contract amount for the
difference in final quantities from the contract and to add items for millings along
the shoulder of former county roads for safety improvement.

SUMMARY
CHANGE ORDER No. 2:
Quantity Adjustments
Milling — 1200 SYD over
Wedge — 89.4 TONS under
Surface —680.61 TONS over
HMA Patching — 3.74 TONS under

9,300.00 ADD
5,888.78 DEDUCT

44,831.78 ADD
662.24 DEDUCT

Surface, Alleys — 57.48 TONS over 5,922.74 ADD
Sidewalk R&R — 1.16 SYD over 83.03 ADD
Sidewalk Remove — 8.28 SYD over 408.29 ADD

11,852.36 ADD
8,613.00 DEDUCT
1,919.30 DEDUCT
2,311.51 ADD

Concrete Drive Approach — 107.69 SYD over
Concrete Curb — 165 LF under

Inlet, Adjust to Grade — 2 EA under
Universal Access Ramp — 6.94 SYD over
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C.A.B. #53 — 76 TONS under

Additional Work
Shoulder Millings — 323.38 TON
Mob / Demob, Millings — 1 LS
MOT, Millings — 1 LS

TOTAL

$

$
$
$
$

4,987.12

16,691.84
2,767.00
1,251.00

73,349.11

DEDUCT

ADD
ADD
ADD

ADD




2015 STREET RESURFACING PROJECT

CITY OF WEST LAFAYETTE
CHANGE ORDER No. 1

Original Contract Sum:

Net Change Authorized by Previous Change Orders:
Adjusted Contract Amount:

Change Order No. : 1

New Contract Amount:

$ 464,094.75
$ 0.00
$ 464,094.75
$ 73,349.11

$ 537,443.86

We hereby authorize the above change order to be made a part of the original

contract as referenced, on this 16th day of September, 2015.

CONTRACTOR: West Lafayette Redevelopment

Commission

Tom Buck Lawrence T. Oates, President

Rleth—Rﬂ/

Stephen B. Curtis, Secretary




